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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                    A2 High Mobility Multi-purpose Wheeled Vehicle (A2 HMMWV)

PRODUCTION CONTRACT:        DAAE07-01-C-S001

CONTRACT MODIFICATION:      P00558

MODIFICATION VALUE:         ($559,839.54)

1.  The purpose of this bilateral modification is to incorporate various delivery schedule changes for Attachment 21 and Attachment

22, delivery schedule. Reference AM General Letter dated 17 Aug 04, subject:  Contract DAAE07-01-C-S001 Request delivery schedule

changes, CLINs effected are as follows:

    CLIN         QTY          TO MONTH      QTY        FROM MONTH     CUSTOMER

    4001BX        3           September      3          October         USAF

    4001BY        1           September      1          October         USMC

    4001CA        4           September      4          October         USMC

    4001CB        1           September      1          October         USAF

    5001AR        1           November       1          December        Army (other)

    5001AK       11           October       11          November        USMC

    5001AL        4           October        4          November        Army (other)

    4002AB        2           October        2          September       USAF

    4002AC        2           October        2          September       USAF

    4002AD       25           October        5          September       USAF

                              November      20          September       USAF

    4002AE        3           October        3          September       USAF

    4002AF        1           October        1          September       USAF

    4002AG        8           October        8          September       USAF

    4004AE        1           November       1          October         USN

    4004AG        4           November       4          October         USMC

    4004AK       14           December      14          October         USN

    4004AL        9           December      20          October         USN

    4004AL       11           Jan 05                                    USN

    4004AH       45           December      45          October         USMC

    4004AJ       16           December      16          October         USMC

    5003AB        1           October        1          November        USN

    4006AY       14           September     14          October         Army (other)

    4006BB        3           September      3          October         Army (other)

    *Note:  The Chassis on CLINS 4006AY and 4006BB can be shipped to AM General in Livonia in September.

     Delivery for completed vehicles is scheduled to be delivered in beginning in Feb 05.

  2 6

DAAE07-01-C-S001 P00558

AM GENERAL LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    5006AD        3            October      3           November        USN

    5006AE        2            October      2           November        Army (other)

    5006AH        2            November     2           January         USN

    5006AJ       12            November    12           December        USAF

    4007AC        5            September    5           October         USN

    4007AD        3            September    3           October         USAF

    4009AR      288            September  164           September       Army

    4009AR      176            October    300           October         Army

2.  CLIN 5009AC, delivery schedule revision is as follows:  CLIN 5009AC is being amoritized.

    Current Schedule          Month               Revised Schedule

    Qty                                           Qty

                              Oct 04              274

     300                      Nov 04              300

     300                      Dec 04              300

     300                      Jan 05              133

     107                      Feb 05                                               _________

    1007                      Total Qty          1007

Price Difference for 274 vehicles going from FY05 to FY04:

FY05                                  FY04

    $81,152.90   Base Vehicle               $79,109.69

    $    32.44   FET                        $    32.44    __________                              __________

    $81,185.34   Total U/P                  $79,142.13

                 Difference

                 $2,043.21

Extended $559,839.54 (274 vehicles effected - Oct 04)

CLIN 5009AC Current Dollars      $81,753,637.38

Less Difference                  $   559,839.54                                 ______________

New Total 5009AC Dollars         $81,193,797.84

New Amoritized Unit Price        $    80,629.39

___________

3. As a result of this Modification P00558, the contract value is decreased by (559,839.54). The Prior Amount and Cumulative

Obligation Amount are shown in Section G - Contract Administration Data.

4. Except as provided for herein, all terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 519 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

5009AC        ARMY M1114                                                1007         EA   $  80,629.39000  $     81,193,795.73              __________                                                                   ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: P149L344JZ    PRON AMD: 01    ACRN: MH

              AMS CD: 51103446004

                                     Unit Price

M1114                                $81,152.90

FET                                  $    32.44

                                     $81,185.34

                                     x    1,007

TOTAL UNIT PRICE                 $81,753,637.38

*Added by Modification P00558 - Price Difference for

274 vehicles going from FY05

to FY04:

FY05                            FY04

$81,152.90    Base Vehicle      $79,109.69

$    32.44    FET               $    32.44

__________                      __________

$81,185.34    Total U/P         $79,142.13

              Difference

              $2,043.21

Extended      $559,839.54 (274 vehicles effected - Oct

04)

CLIN 5009AC Current Dollars    $81,753,637.38

Less Difference                $   559,839.54                                  ___________

New Total 5009AC Dollars       $81,193,797.84

New Amoritized Unit Price      $    80,629.39

                              (End of narrative B001)

              Packaging and Marking              _____________________

                  See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

  4 6

DAAE07-01-C-S001 P00558

AM GENERAL LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                   the delivery schedule set forth in

                   Attachment 22 of the contract.

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5009AC  P149L344JZ             MH       1        $      81,753,637.38  $        -559,841.65            $      81,193,795.73

        51103446004                   4ZLT03

        A14P50041CUA

                                                                           _________________

                                                         NET CHANGE    $        -559,841.65

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 MH        21   42035000041C1C01P51103431E1  S20113                W56HZV           $        -559,841.65                                                                                                          __________________

                                                                                          NET CHANGE    $        -559,841.65

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $   1,782,274,491.47              $        -559,841.65              $   1,781,714,649.82
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